

Consolidated Annual Procurement Plan

Ministry :		Ministry of Water Resources																		
Division :		-																		
Organization :		Bangladesh Water Development Board (BWDB)																		
CONSOLIDATED ANNUAL PROCUREMENT PLAN																				
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Procuring Entity Name and Code :		Bandarban O&M Division -																		
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available													
BAN-WR-RFQ-01/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	09-Jan-2023		
	BAN-WR-RFQ-01/2022-23	Repair & maintenance of vertical lift gate & hoisting device in 5-vent Regulator of Harbangchara Irrigation Project at Harbang in Upazila-Chakaria, District- Cox's Bazar under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	Nos	Manual				Planned Days	0	0	3	5	0	0	7	15	7		
									Actual Dates		-	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																				
BAN-WR-RFQ-02/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	100000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	09-Jan-2023		
	BAN-WR-RFQ-02/2022-23	Repair & maintenance of embankment (filling rat holes, rain-cuts, goghs, leveling, dressing, etc.) of R/B embankment in between km. 1.000 to km. 2.000 = 1.000km of Harbangchara Irrigation Project at Harbang in Upazila-Chakaria, District- Cox's Bazar Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	km	Manual				Planned Days	0	0	3	5	0	0	7	15	7		
									Actual Dates		-	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																				
BAN-WR-RFQ-03/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	100000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	09-Jan-2023		
	BAN-WR-RFQ-03/2022-23	Repair & maintenance of embankment (filling rat holes, leveling, dressing, etc.) of L/B embankment in between km. 3.500 to km. 4.500 = 1.000km of Harbangchara Irrigation Project at Harbang in Upazila-Chakaria, District- Cox's Bazar Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	km	Manual				Planned Days	0	0	3	5	0	0	7	15	7		
									Actual Dates		-	-	-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																				
BAN-WR-RFQ-04/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	100000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	09-Jan-2023		
	BAN-WR-RFQ-04/2022-23	Removing silt/other obstacles from Rubber Bag of Pekua Rubber Dam over Bhola Khal at Pekua Upazila of Cox's Bazar District Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	No	Manual				Planned Days	0	0	3	5	0	0	7	15	7		
									Actual Dates		-	-	-	-	-	-	-	-	-	-

Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-05/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	09-Jan-2023	
	BAN-WR-RFQ-05/2022-23	Annual Maintenance, repair & necessary civil works of Pekua Rubber Dam over Bhola Khal at Pekua Upazila of Cox's Bazar District Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	No					Manual	Planned Days	0	0	3	5	0	0	7	15	7
									Actual Dates			-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-06/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	31-Jan-2023	
	BAN-WR-RFQ-06/2022-23	Repair of foot over bridge of Pekua Rubber Dam over Bhola Khal at Pekua Upazila of Cox's Bazar District Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	No					Manual	Planned Days	0	0	3	5	0	0	7	15	29
									Actual Dates			-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-07/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	21-Dec-2022	26-Dec-2022	02-Jan-2023	02-Jan-2023	02-Jan-2023	09-Jan-2023	-	07-Feb-2023	
	BAN-WR-RFQ-07/2022-23	Repair of Ansar shed of Pekua Rubber Dam over Bhola Khal at Pekua Upazila of Cox's Bazar District Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	No					Manual	Planned Days	0	0	5	7	0	0	7	19	29
									Actual Dates			-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-08/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	100000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	31-Jan-2023	
	BAN-WR-RFQ-08/2022-23	Repair & Maintenance of abutment, side walls & stair of foot over bridge of Pekua Rubber Dam over Bhola Khal at Pekua Upazila of Cox's Bazar District Under Bandarban O&M Division, BWDB, Bandarban during the year 2022-2023.	1.00	No					Manual	Planned Days	0	0	3	5	0	0	7	15	29
									Actual Dates			-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-09/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	21-Dec-2022	26-Dec-2022	01-Jan-2023	01-Jan-2023	01-Jan-2023	08-Jan-2023	-	06-Feb-2023	
	BAN-WR-RFQ-09/2022-23	Survey work for Repair and maintenance of embankments of Polder no 64/2A and River bank of Matamuhury River, total = 25.000km length in Pekua Upazilla of Cox's Bazar District under Bandarban O&M Division, BWDB, Bandarban during the year 2022-23.	25.00	km					Manual	Planned Days	0	0	5	6	0	0	7	18	29
									Actual Dates			-	-	-	-	-	-	-	-
Electronically Signed By : Md. Ramjan Ali Pramanik - Chief Engineer																			
BAN-WR-RFQ-10/2022-23	Lot No.	Lot Description	Qty.	Unit	RFQU (NCT)	AO	Government	200000.00	Planned Dates	-	18-Dec-2022	21-Dec-2022	26-Dec-2022	26-Dec-2022	26-Dec-2022	02-Jan-2023	-	31-Jan-2023	
	BAN-WR-RFQ-10/2022-23	Survey work for Repair and maintenance of River Bank in the River of Chittagong Hill Tract, total = 20.000km length in Bandarban District under Bandarban O&M Division, BWDB, Bandarban during the year 2022-23.	20.00	km					Manual	Planned Days	0	0	3	5	0	0	7	15	29
									Actual Dates			-	-	-	-	-	-	-	-

		Khal from k.m. 0.066 to km. 0.125 = 59 m at Dharpara of Harbang area in Chakaria Upazilla of Cox's Bazar District under Bandarban O&M Division, BWDB, Bandarban.							Actual Dates										
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
Ban-04/2022-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	2000000.00	Planned Dates	-	12-Feb-2023	10-Feb-2023	24-Feb-2023	03-Mar-2023	10-Mar-2023	07-Apr-2023	-	30-Jun-2023	
	Ban-04/2022-23	Emergency protective work along the left bank of	80.00	m	e-GP				Planned Days	0	0	-2	14	7	7	28	54	84	
		Matamuhuri river from km. 70.490 to km. 70.570 = 80 m at Bottoli Marma Para at Upz. Alikadam, Dist. Bandarban under Bandarban O&M Division, BWDB, Bandarban.																	
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
Ban-04/2022-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	4800000.00	Planned Dates	-	12-Feb-2023	23-Feb-2023	09-Mar-2023	16-Mar-2023	23-Mar-2023	20-Apr-2023	-	30-Jun-2023	
	Ban-05/2022-23	Emergency Protective Work Along The Left Bank Of Sangu River From Km 77.138 To Km. 77.210 =0.072 Km At Goaliakhola In Bandarban Sadar Upazilla Of Bandarban District Under Bandarban O&M Division, Bwdb, Bandarban.	72.00	m	e-GP				Planned Days	0	0	11	14	7	7	28	67	71	
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
Ban-07/2022-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	3900000.00	Planned Dates	-	12-Feb-2023	23-Feb-2023	02-Mar-2023	09-Mar-2023	16-Mar-2023	23-Mar-2023	20-Apr-2023	-	30-Jun-2023
	Ban-07/2022-23	Re-sectioning of embankment from km. 78.840 to km. 79.540 = 0.700 km. of Polder No 64/2B at Chiradia in Pekua Upazilla of Cox's Bazar District under Bandarban O & M Division, BWDB, Bandarban.	700.00	m	e-GP				Planned Days	0	0	11	7	7	7	28	60	78	
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
Ban-06/2022-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	3500000.00	Planned Dates	-	12-Feb-2023	23-Feb-2023	09-Mar-2023	16-Mar-2023	23-Mar-2023	20-Apr-2023	-	30-Jun-2023	
	Ban-06/2022-23	Emergency protective work along the left bank of	170.00	m	e-GP				Planned Days	0	0	11	14	7	7	28	67	71	
		Matamuhuri river from km. 50.000 to km. 50.170 = 170 m at Bilchhori at Upz. Lama, Dist. Bandarban under Bandarban O&M Division, BWDB, Bandarban.																	
Electronically Signed By : Shidendu Khastagir - Chief Engineer																			
Ban-08/2022-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Government	1000000.00	Planned Dates	-	09-Apr-2023	24-Apr-2023	08-May-2023	15-May-2023	22-May-2023	19-Jun-2023	-	30-Jun-2023	
	Ban-08/2022-23	Tree Plantation along the Bank of the River Sangu and Matamuhuri in District- Bandarban Under	4.00	Km	e-GP				Planned Days	0	0	15	14	7	7	28	71	11	

[illegible]

