

Annual Procurement Plan for 2022-2023 (NDR) (Works Procurement)

Division : Joypurhat WD Division, BWDB, Joypurhat.
Circle : Bogra O & M Circle, BWDB, Bogra.
Zone : North Western Zone, BWDB, Rajshahi.

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement method & Type	Contract approving Authority	Source of funds	Estimated Cost (in Lac Tk)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	Bank Protective work along the right bank of Tulsiganga River from Km. 17.700 to Km. 17.770 = 70.00 m to protect sacred cremation furnace, resting place and burial ground at Nawabganj Upazilla: Akkelpur, District: Joypurhat under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23.	m	70	OTM	PE	GOB	100.00	Planned dates	N/A	-	15	14	07	07	14	57	120
JOY/NDR/W-01/2022-23	Bank Protective work along the right bank of Little Jamuna River from Km. 17.187 to Km. 17.247 = 60 m at Simultoli Upazilla Panchobbi, District Joypurhat in C/W Protection of Chechra Village Erosion from Little Jamuna River (Border River) and Tulsiganga Sub-project under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23.	m	60	OTM	PE	GOB	80.00	Planned dates	N/A	-	15	14	07	07	14	57	128
								Planned dates	N/A	-	-	-	-	-	-	-	-
								Actual dates	N/A	-	-	-	-	-	-	-	-
								Actual dates	N/A	-	-	-	-	-	-	-	-



Page No	Description of Procurement Package (Works)	Unit	Quantity	Procurement method & Type	Contract approving Authority	Source of funds	Estimated Cost (in Lac Tk)	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract Signature	Time for completion of contract
1	Construction of R.C.C Ghat at km. 27.350 of right bank of Little Jamuna River at Knuthibari in Upazila Joypurhat sadar District Under Joypurhat WD Division, BWDB Joypurhat during the FY: 2022-23.	nos	1	OTM	PE	GOB	15.00	Planned dates	N/A	01-01-23	15-01-23	29-01-23	05-02-23	12-02-23	26-02-23	-	26-05-23
								Planned dates	N/A	-	14	14	07	07	14	56	90
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-03/2022-23	Construction of R.C.C Ghat at km. 25.950 of left bank of Little Jamuna River at Khonjonpur adjacent to central sosan ghat in Upazila Joypurhat sadar District Under Joypurhat WD Division, BWDB Joypurhat during the FY: 2022-23.	nos	1	OTM	PE	GOB	20.00	Planned dates	N/A	01-01-23	15-01-23	29-01-23	05-02-23	12-02-23	26-02-23	-	26-05-23
								Planned dates	N/A	-	14	14	07	07	14	56	90
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-04/2022-23	Repair of Little Jamuna River Left Embankment from km. 6.200 to km. 6.800 = 600.00 m in C/W Protection of Chechra Village Erosion from Little Jamuna River Border River and Tulshiganga Sub-Project in Upazila Joypurhat sadar, District Joypurhat under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23.	m	600	OTM	PE	GOB	15.00	Planned dates	N/A	25-12-22	09-01-23	23-01-23	30-01-23	06-02-23	20-02-23	-	20-06-23
								Planned dates	N/A	-	15	14	07	07	14	57	120
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-05/2022-23																	

Page No	Description of Procurement Package (Works)	Unit	Quantity	Procurement method & Type	Contract approving Authority	Source of funds	Estimated Cost (in Lac Tk)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Signature	Time for completion of contract
1	Tree plantation of Tulshiganga River left flood control Embankment from km. 0.00 to km. 1.045 = 1045.00 m at Joypurhat Sadar of Joypurhat District under Joypurhat WD Division, BWDB, Joypurhat during the FY:2022-23	m	1045	OTM	PE	GOB	5.00	Planned dates	N/A	20-12-22	03-01-23	17-01-23	24-01-23	31-01-23	14-02-23	-	30-04-23
								Planned dates	N/A	-	14	14	07	07	14	56	75
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-06/2022-23	Tree plantation at both dyke of Telabadul irrigation canal from km. 0.00 to km. 0.840 = 840.00 m at upazila Khetlal of Joypurhat District under Joypurhat WD Division, BWDB, Joypurhat during the FY:2022-23	m	840	OTM	PE	GOB	5.00	Planned dates	N/A	20-12-22	03-01-23	17-01-23	24-01-23	31-01-23	14-02-23	-	30-04-23
								Planned dates	N/A	-	14	14	07	07	14	56	75
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-07/2022-23	Tree plantation of Little Jamuna River left flood control Embankment from km. 4.500 to km. 5.755 = 1255.00 m, at upazila Joypurhat Sadar District	m	1255	OTM	PE	GOB	6.00	Planned dates	N/A	20-12-22	03-01-23	17-01-23	24-01-23	31-01-23	14-02-23	-	30-04-23
								Planned dates	N/A	-	14	14	07	07	14	56	75
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-08/2022-23	Tree plantation of Tulshiganga River left flood control Embankment from km. 1.045 to km. 3.000 = 1955.00 m at sadar, Right Embankment from km. 5.500 to km. 6.300 = 800.00 m at Khetlal, both dyke of Telabadul irrigation canal from km. 0.840 to km. 1.354 = 514.00 m at Khetlal and Pathuria irrigation canal from km. 0.00 to km. 1.500 = 1500.00 m	m	4769	OTM	PE	GOB	25.00	Planned dates	N/A	20-12-22	03-01-23	17-01-23	24-01-23	31-01-23	14-02-23	-	30-04-23
								Planned dates	N/A	-	14	14	07	07	14	56	75
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/W-09/2022-23																	

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement method & Type	Contract approving Authority	Source of funds	Estimated Cost (in Lac Tk)	Time Code for Process	Advertise Prequel (if applicable)	Invoice/ Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	at Sadar; Total length = 4769.00 m at Joypurhat District under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23							Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/ LTM- 01/2022-23	Construction of Name plate at both sides of Major bridges in Joypurhat district under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23.	nos	6	LTM	PE	GOB	7.00	Planned dates	N/A	20-12-22	01-01-23	08-01-23	15-01-23	22-01-23	05-02-23	-	15-04-23
								Planned dates	N/A	-	12	07	07	07	14	47	70
								Actual dates	N/A	-	-	-	-	-	-	-	-
JOY/NDR/ LTM- 02/2022-23	Construction of Boundary pillar for demarcation of Rivers and Flood Control Embankment of Joypurhat District under Joypurhat WD Division, BWDB, Joypurhat during the FY: 2022-23.	set	1	LTM	PE	GOB	7.00	Planned dates	N/A	20-12-22	01-01-23	08-01-23	15-01-23	22-01-23	05-02-23	-	15-04-23
								Planned dates	N/A	-	12	07	07	07	14	47	70
								Actual dates	N/A	-	-	-	-	-	-	-	-
Total Tk. =							285.00										


 (Md. Atikur Rahman)
 Executive Engineer
 Joypurhat WD Division
 BWDB, Joypurhat.