


ANNUAL PROCUREMENT PLAN

- a) Ministry/ Division : Ministry of Water Resources (MoWR) Budget: Development
- b) Agency : Bangladesh Water Development Board (BWDB)
- c) Procuring Entity Name/ Code : Executive Engineer (Civil) & Project Director, Directorate of Planning-3, BWDB, Dhaka.
- d) Project/Program Name & Code : Detailed Feasibility Study for Char Stabilization in the Jamuna River (Pilot Study: Kawakhali Char)

Pack-age No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh BDT	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-2	Furniture	LS	LS	RFQ	PD	GoB	1.0	Planned Dates	03.09.23	07.09.23	07.09.23	07.09.23	07.09.23	10.09.23	-	
								Planned Days	-	4	0	0	0	3	7	03 days
								Actual Dates								
Total Cost							1.0									


 (Nasrin Akter Khan)
 Executive Engineer (Civil)
 Directorate of Planning-III
 BWDB, Dhaka.

ANNUAL PROCUREMENT PLAN

- a) Ministry/ Division : Ministry of Water Resources (MoWR) Budget: Development
- b) Agency : Bangladesh Water Development Board (BWDB)
- c) Procuring Entity Name/ Code : Superintending Engineer (Civil) & Project Director, Directorate of Planning-3, BWDB, Dhaka.
- d) Project/Program Name & Code : Feasibility Study for Integrated and Sustainable Development of Water, Environment, Ecology and Biodiversity in Bormi Baor area.

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lakh BDT	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD/01	Computer Consumables	LS	LS	RFQ	PD	GoB	0.754	Planned Dates	03.09.23	07.09.23	07.09.23	07.09.23	07.09.23	10.09.23	-	
								Planned Days	-	4	0	0	0	3	7	03 days
								Actual Dates								
Total Cost							0.754									

[Signature]

261712-3

(ড. মোঃ আব্দুল বাণীক)
উপসচিব (প্রকল্প) (স্ব)
প্রকল্প-৩ পরিচালক
পরিচালনা, ঢাকা।